

RIVER CITY
CONSTRUCTION

03/31/2020

Franklin County Board
901 Public Square
Benton, IL 62812

Attention: Mr. Alan Price

Regarding: Campbell Building Renovation and Addition
Benton, IL
Change Order Request #027

Dear Alan Price:

The following change order request is for changes in the contract scope of work per the items listed below:

- Owner Requested Electrical changes for installing receptacles in the Judge's Stand.

The following clarifications/qualifications are included in our proposal:

- All work to be completed during normal working hours.

The cost to complete this work is..... \$ 1,397.00

- The change order breakdown is attached for your review.
- We request formal authorization be issued As Soon as Possible in order to proceed with this work.
- Proposal is valid for 5 Days.
- Contract time extension request: 3 Days

Please do not hesitate to contact us if you have any questions or need additional information.

Sincerely,
RIVER CITY CONSTRUCTION, L.L.C.

Doug Masters
Project Manager



cc: File

Builders... Concept to Completion.

RCC.PM.0140

Project Name	Campbell Building Renovation & Addition
Owner	Franklin County, IL
A/E	KAC
Description	Judge Stand Receptacles
COR#	27
Date	March 31, 2020

CHANGE ORDER PROPOSAL SUMMARY REPORT

Summary of River City Construction Costs


Labor		\$0.00
Material		\$0.00
Other		\$0.00
Net Total		\$0.00
Overhead and Profit	<u>15.00%</u>	\$0.00
Total River City Construction Costs		\$0.00

Summary of Subcontractor Costs

Bruke Electric		\$1,200.00
xxx		\$0.00
xxx		\$0.00
xxx		\$0.00
xxx		\$0.00
xxx		\$0.00
xxx		\$0.00
xxx		\$0.00
xxx		\$0.00
xxx		\$0.00
Net Total		\$1,200.00
Overhead and Profit	<u>15.00%</u>	\$180.00
Total Subcontractor Costs		\$1,380.00

Summary of Proposal

Subtotal for Described Work		\$1,380.00
Insurance	0.25%	\$3.45
Bonds	1.00%	\$13.80
TOTAL PROPOSAL AMOUNT		\$1,397.25



P.O. BOX 462 / MURPHYSBORO, IL 62966 / (618) 687-3262 / FAX (618) 684-4633

02/04/20

River City Construction
Benton, IL

This proposal is for additional work to be performed on the Campbell project in Benton, IL. All work is to be performed according to the National Electric Code. This price includes the following work:

- Provide feeders and final connections to (1) receptacle for Court Reporter in (3) locations.
- All necessary conduit, wire and breakers included.

Bid 1,200.00

Ryan J Burke