



PCO #033

Fager-McGee Commercial Construction, Inc
347 S Williams St
Murphysboro, Illinois 62966
Phone: (618) 687-3900
Fax: (618) 687-3639

Project: 3925 - Franklin Co. Courthouse
100 Public Square
Benton, Illinois 62812
Phone: 618-687-3900
Fax: 618-687-3639

Prime Contract Potential Change Order #033: Security System (RFP #007)

Table with 4 columns: TO, FROM, PCO NUMBER/REVISION, CONTRACT, REQUEST RECEIVED FROM, CREATED BY, STATUS, CREATED DATE, REFERENCE, PRIME CONTRACT CHANGE ORDER, FIELD CHANGE, LOCATION, ACCOUNTING METHOD, SCHEDULE IMPACT, PAID IN FULL, EXECUTED, SIGNED CHANGE ORDER RECEIVED DATE, TOTAL AMOUNT.

POTENTIAL CHANGE ORDER TITLE: Security System (RFP #007)

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

Security System (RFP #007)

- Provide labor and materials to install security systems CCTV and ACS as outlined in the attached proposal documents.
This scope of work is not required to be complete within the contract time or be associated with liquidated damages.
Additional labor may be required on hollow metal door frames to accept new door positioning switches.

Materials has not been ordered, stored, and/or saved at this time. Material only to order upon final approval. Calendar dates below are not exact and shall not be included in contract time.

- 1. CCTV
1. Date to order materials as of: 11/8/2021
2. Anticipated date of material arrival: 1/12/2022
3. Timeline to install: 4-5 weeks for equipment. Cabling can begin ASAP.
4. Date of full functionality = April 4, 2022
2. Access control
1. Date to order materials as of: 11/8/2021
2. Anticipated date of material arrival: 12/23/2021
3. Timeline to install: 7-8 weeks. Cabling to begin on approval.
4. Date of full functionality: 1-2 weeks after SES doors are operational.

ATTACHMENTS:



PCO #033

PCO #33 Revision #1 8-20-2021.pdf , P.C.O. #33 backup package Nov. 8, 2021 Rev. #2.pdf , Tech Letter 10-25-2021.pdf , Comm Squad additional backup 10-20-2021.pdf , R.F.P. #7 Subcontractor backup package 10-18-2021.pdf , R.F.P. #007 Subcontractor backup package 8-19-2021.pdf , RFP-007 (7-8-21).pdf

#	Budget Code	Description	Amount
1	16-0100.S Electrical.Subcontracts	Security System	\$192,676.00
2	01-0100.L Misc Conditions.Labor	Project Management, Bidding, & Coordination	\$3,440.00
Subtotal:			\$196,116.00
Profit & Overhead (10.00% Applies to Other, Equip & Other, Material, Labor Burden, and Labor.):			\$344.00
Profit & Overhead on Subcontractors (5.00% Applies to Subcontracts.):			\$9,633.80
Builders Risk Insurance (1.44% Applies to all line item types.):			\$2,967.75
Grand Total:			\$209,061.55

NICHOLAS WILLIAMS

~~Van Voytes~~ (White & Borgognoni Architects)

212 N. Illinois Avenue
Carbondale, Illinois 62901


The County of Franklin, Illinois


100 Public Square
Benton, Illinois 62812

Fager-McGee Commercial Construction, Inc.

347 S. Williams Street
Murphysboro, Illinois 62966


SIGNATURE DATE 11/16/21


SIGNATURE DATE 11/21/21


SIGNATURE DATE 11/16/21