

DATE: April 4, 2022

**TRANSPORTATION
(Road and Bridge, Building and Grounds)
DECEMBER, 2021 THRU NOVEMBER, 2022
FIRST AND THIRD MONDAYS OF THE MONTH**

******Beginning Monday, October 4, 2021, and until further notice...the Franklin County Board Committee meetings and Franklin County Board meetings will be held at:**

**FRANKLIN COUNTY CAMPBELL BUILDING,
COURTROOM A
901 PUBLIC SQUARE
BENTON, ILLINOIS**

COMMITTEEMEN:

- (x) Kevin Weston – Chairman, Courthouse Construction
- (x) Randall Crocker – Courthouse Construction
- (x) John Gossett - Buildings
- (x) Neil Hargis
- (x) Mark Kash
- (x) Larry Miller – County Board Chairman
- (x) Ray Minor
- () Jack Warren
- (x) Brad Wilson

County Offices

- () Amos Abbott, Director 911
- () David Bartoni, Sheriff
- () Ryan Buckingham, Director EMA
- (x) Abigail Dinn
- () Darla Fitzgerald, Court Services
- (x) Marty Leffler, Coroner
- (x) Lorie LeQuatte, ROE
- (x) Cynthia Miklos, Supervisor of Assessments
- (x) Jim Muir, Circuit Clerk
- () Bobbie Overturf, Animal Control Supervisor
- () Sarah Popham, JDC Superintendent
- (x) Gayla Prather, County Board Adm. Assist.
- () Mike Rolla, County Engineer
- () Judge Tom Tedeschi,
- () Monica Urban, Probation
- (x) Steve Vercellino, Treasurer – Conference Call-In
- (x) Greg Woolard, County Clerk

Guests...Don Miklos (in place of Mike Rolla, County Engineer), Kevin Wilson and other interested parties.

The meeting was called to order at 5:15 PM by Chairman Kevin Weston. See above list of those attending. Due to the absence of County Highway Engineer Mike Rolla, Don Miklos presented the claims to the board.

Don Miklos gave the report for the County Engineer...

- Letting for the Creek Nation Job will be June 27, 2022.
- 260 Bridges will be inspected this year. These bridges are township and county properties and must be done every 2 years.
- Bridge designs for Willis Road, Tangier Road and Carney Road have not been finished at this time.

Chairman Weston gave his report...

- Hiring a lawn service for county building properties will be on the following special meeting agenda.
- Hiring a cleaning service for the Courthouse will be on the following special meeting agenda.
- Certificate of Occupancy for the Courthouse has been received from Benton Zoning.
- Insurance and electric service has been transferred from Fager-McGee to the county.
- Fager-McGee is still doing finishing work.
- Digital radios have been ordered for use in the sally-port.
- Flags, refrigerators, clocks, etc ... are being purchased for the Courthouse.
- Training is being done for several of the systems in the Courthouse.

The meeting adjourned at 5:28 PM

Minutes submitted 4/4/2022

Kevin Weston, Chairman- Transportation (Road and Bridge) Committee

DATE: April 18, 2022

**TRANSPORTATION
(Road and Bridge, Building and Grounds)
DECEMBER, 2021 THRU NOVEMBER, 2022
FIRST AND THIRD MONDAYS OF THE MONTH**

******Beginning Monday, May 2, 2022, and until further notice...the Franklin County Board Committee meetings and Franklin County Board meetings will be held at:**

**FRANKLIN COUNTY COURTHOUSE,
COUNTY BOARD ROOM (ROOM 133)
100 PUBLIC SQUARE
BENTON, ILLINOIS**

COMMITTEEMEN:

- (x) Kevin Weston – Chairman, Courthouse Construction
- (x) Randall Crocker – Courthouse Construction
- (x) John Gossett - Buildings
- (x) Neil Hargis
- (x) Mark Kash
- (x) Larry Miller – County Board Chairman
- (x) Ray Minor
- (x) Jack Warren
- (x) Brad Wilson

County Offices

- () Amos Abbott, Director 911
- () David Bartoni, Sheriff
- () Ryan Buckingham, Director EMA
- () Abigail Dinn
- () Darla Fitzgerrell, Court Services
- (x) Marty Leffler, Coroner
- (x) Lorie LeQuatte, ROE
- () Cynthia Miklos, Supervisor of Assessments
- (x) Jim Muir, Circuit Clerk
- () Bobbie Overturf, Animal Control Supervisor
- () Sarah Popham, JDC Superintendent
- (x) Gayla Prather, County Board Adm. Assist.
- (x) Mike Rolla, County Engineer
- () Judge Tom Tedeschi,
- () Monica Urban, Probation
- (x) Steve Vercellino, Treasurer – Conference Call-In
- (x) Greg Woolard, County Clerk

Guests... Angie Bass and Shane Bonner (Liquor License), Curt Overton and other interested parties.

The meeting was called to order at 5:18 PM by Chairman Kevin Weston. See above list of those attending.

Chairman Weston then asked County Highway Engineer Mike Rolla to present the claims to the board and to give his report.

County Highway Engineer Mike Rolla...

- Mentioned that contract negotiations had been started the prior week, with no resolution at this time.
- He is still looking for 3 workers for the summer help program. Those hired should be registered for college for the end of the year. Pay is \$.50 more than minimum wage.
- Prices for supplies are going up.
- RBI projects are progressing and will continue to do so, unless adjustments need to be made because of rising prices.

Chairman Weston gave his report...

- HVAC system for the County Jail began the previous Monday.
- Striping to be done around the square was put off because of the quantity of traffic and parked vehicles, but will still be done at a later date.
- As the Liquor Commissioner he will be asking for more Class A Licenses. Angie Bass and Shane Bonner were at the meeting to explain their business.
- Four (4) copiers have been delivered to the Courthouse. At that time, Board Member Randall Crocker asked if the departments still in the Campbell Building, that need new copiers, would also be able to get new copiers.
- Weston explained PCO #48 and PCO #49 to the board. See 4-18-2022 Attachment 1 Transportation Committee Minutes.
- Weston talked about the monitors needed for the four (4) court rooms.
- Elevators are finally able to go.

The meeting adjourned at 5:40 PM

Minutes submitted 4/28/2022

Kevin Weston, Chairman- Transportation (Road and Bridge) Committee



PCO #048

Fager-McGee Commercial Construction, Inc
 347 S Williams St
 Murphysboro, Illinois 62966
 Phone: (618) 687-3900
 Fax: (618) 687-3639

Project: 3925 - Franklin Co. Courthouse
 100 Public Square
 Benton, Illinois 62812
 Phone: 618-687-3900
 Fax: 618-687-3639

Prime Contract Potential Change Order #048: Elevator Operator #2

TO:	The County of Franklin, Illinois 100 Public Square Benton, Illinois 62812	FROM:	Fager-McGee Commercial Construction, Inc. 347 S. Williams Street Murphysboro, Illinois 62966
PCO NUMBER/REVISION:	048 / 0	CONTRACT:	1 - Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	Sam Loiacono (Fager-McGee Commercial Construction, In)
STATUS:	Approved	CREATED DATE:	3/29/2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	#009.1 - PCCO #009.1
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$0.00

POTENTIAL CHANGE ORDER TITLE: Elevator Operator #2

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 Elevator Operator #2

- elevator operator on March 7 for furniture placement.




ATTACHMENTS:

#	Budget Code	Description	Amount
1	14-0200.S Elevator.Subcontracts	Elevator Operator #2	\$1,680.00
Subtotal:			\$1,680.00
From Project Contingency (-100.00% Applies to all line item types.):			\$(1,680.00)
Grand Total:			\$0.00

Van Voyles (White & Borgognoni Architects)
 212 North Illinois Avenue
 Carbondale, Illinois 62901

The County of Franklin, Illinois
 100 Public Square
 Benton, Illinois 62812

Fager-McGee Commercial Construction, Inc.
 347 S. Williams Street
 Murphysboro, Illinois 62966

 4-11-22
 SIGNATURE DATE
 4-11-22
 SIGNATURE DATE
 4-11-22
 SIGNATURE DATE



PCO #049

Fager-McGee Commercial Construction, Inc
 347 S Williams St
 Murphysboro, Illinois 62966
 Phone: (618) 687-3900
 Fax: (618) 687-3639

Project: 3925 - Franklin Co. Courthouse
 100 Public Square
 Benton, Illinois 62812
 Phone: 618-687-3900
 Fax: 618-687-3639

Prime Contract Potential Change Order #049: Storage 320 Data

TO:	The County of Franklin, Illinois 100 Public Square Benton, Illinois 62812	FROM:	Fager-McGee Commercial Construction, Inc. 347 S. Williams Street Murphysboro, Illinois 62966
PCO NUMBER/REVISION:	049 / 0	CONTRACT:	1 - Prime Contract
REQUEST RECEIVED FROM:	Joe Sweitzer (Navigate Building Solutions)	CREATED BY:	Sam Loiacono (Fager-McGee Commercial Construction, In)
STATUS:	Pending - In Review	CREATED DATE:	3/31/2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$0.00

POTENTIAL CHANGE ORDER TITLE: Storage 320 Data

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 Storage 320 Data

- install data and power wiring in Storage 320 for copier/printer.

ATTACHMENTS:

Clinton Electric backup for pco.49.pdf

#	Budget Code	Description	Amount
1	16-0100.S Electrical.Subcontracts	Storage 320	\$828.00
Subtotal:			\$828.00
Profit & Overhead (10.00% Applies to Other, Equip & Other, Material, Labor Burden, and Labor.):			\$0.00
Profit & Overhead on Subcontractors (5.00% Applies to Subcontracts.):			\$41.40
Builders Risk Insurance (1.44% Applies to all line item types.):			\$12.52
From Project Contingency (-100.00% Applies to all line item types.):			\$(881.92)
Grand Total:			\$0.00

Van Voyles (White & Borgognoni Architects)
 212 North Illinois Avenue
 Carbondale, Illinois 62901

The County of Franklin, Illinois
 100 Public Square
 Benton, Illinois 62812

Fager-McGee Commercial Construction, Inc.
 347 S. Williams Street
 Murphysboro, Illinois 62966

 4-11-22
  4-11-22
  4-11-22
 SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE