



PCO #035

Fager-McGee Commercial Construction, Inc
 347 S Williams St
 Murphysboro, Illinois 62966
 Phone: (618) 687-3900
 Fax: (618) 687-3639

Project: 3925 - Franklin Co. Courthouse
 100 Public Square
 Benton, Illinois 62812
 Phone: 618-687-3900
 Fax: 618-687-3639

Prime Contract Potential Change Order #035: Digital Recording System (RFP #11)

TO:	The County of Franklin, Illinois 100 Public Square Benton, Illinois 62812	FROM:	Fager-McGee Commercial Construction, Inc. 347 S. Williams Street Murphysboro, Illinois 62966
PCO NUMBER/REVISION:	035 / 1	CONTRACT:	1 - Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	Sam Loiacono (Fager-McGee Commercial Construction, In)
STATUS:	Pending - In Review	CREATED DATE:	9/17/2021
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$0.00

POTENTIAL CHANGE ORDER TITLE: Digital Recording System (RFP #11)

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 Digital Recording System (RFP #11)

- See attachments for backup information.

ATTACHMENTS:

France Mech. estimate revised 10-13-2021.pdf , HSG backup revised.pdf , Clinton Electric estimate with backup.pdf , France Mech. quote 9-14-2021.pdf , HONEYWELL QUOTE.eml.msg , Tech Electronics email 9-13-2021.pdf , RFP-011 (9-2-21).pdf

#	Budget Code	Description	Amount
1	15-0300.S HVAC.Subcontracts	Split System	\$17,846.00
2	16-0100.S Electrical.Subcontracts	Digital Recording System	\$15,170.00
Subtotal:			\$33,016.00
Profit & Overhead (10.00% Applies to Other, Equip & Other, Material, Labor Burden, and Labor.):			\$0.00
Profit & Overhead on Subcontractors (5.00% Applies to Subcontracts.):			\$1,650.80
Builders Risk Insurance (1.44% Applies to all line item types.):			\$499.20
From Project Contingency (-100.00% Applies to all line item types.):			\$(35,166.00)
Grand Total:			\$0.00



NICHOLAS WILLIAMS

~~Van Veyles~~ (White & Borgognoni Architects)

212 N. Illinois Avenue
Carbondale, Illinois 62901

The County of Franklin, Illinois

100 Public Square
Benton, Illinois 62812

Fager-McGee Commercial Construction, Inc.

347 S. Williams Street
Murphysboro, Illinois 62966

Nicholas Williams 10/25/21
SIGNATURE DATE

[Signature] 10/25/21
SIGNATURE DATE

[Signature] 10/25/21
SIGNATURE DATE