



PCO #058

Fager-McGee Commercial Construction, Inc
 347 S Williams St
 Murphysboro, Illinois 62966
 Phone: (618) 687-3900
 Fax: (618) 687-3639

Project: 3925 - Franklin Co. Courthouse
 100 Public Square
 Benton, Illinois 62812
 Phone: 618-687-3900
 Fax: 618-687-3639

Prime Contract Potential Change Order #058: Bathroom 106 (R.F.P. #16)

TO:	The County of Franklin, Illinois 100 Public Square Benton, Illinois 62812	FROM:	Fager-McGee Commercial Construction, Inc. 347 S. Williams Street Murphysboro, Illinois 62966
PCO NUMBER/REVISION:	058 / 0	CONTRACT:	1 - Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	Sam Loiacono (Fager-McGee Commercial Construction, In)
STATUS:	Pending - In Review	CREATED DATE:	7/8/2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$0.00

POTENTIAL CHANGE ORDER TITLE: Bathroom 106 (R.F.P. #16)

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

Bathroom 106 (R.F.P. #16)

- Provide all materials and labor to install toilet facilities in Storage 106 per request for price #16.

Additional Notes

- Materials have not been ordered, stored, and/or saved at this time.
- Material only to ordered upon final approval.
- This work shall not be included in the contract time.
- Cost valid until 7-22-2022.

#	Budget Code	Description	Amount
1	Plumbing.Subcontracts	Bathroom 106	\$17,000.00
2	Electrical.Subcontracts	Bathroom 106	\$1,668.00
3	HVAC.Subcontracts	Bathroom 106	\$5,530.00
4	Fager-McGee labor & material	Supervision, General Conditions, Framing, Drywall, A.C.T. , Flooring, Division 10 accessories.	\$34,500.00



PCO #058

#	Budget Code	Description	Amount
5	Painting Subcontracts	Drywall Finish & Paint	\$1,280.00
		Subtotal:	\$59,978.00
		Profit & Overhead (10.00%):	\$5,997.80
		Bonding Insurance (1.44%):	\$950.05
		From Project Contingency (-100.00% Applies to all line item types.):	\$(66,925.85)
		Grand Total:	\$0.00

Van Voyles (WHITE & BORGOGNONI ARCHITECTS)
 212 North Illinois Avenue
 Carbondale, Illinois 62901

The County of Franklin, Illinois
 100 Public Square
 Benton, Illinois 62812

Fager-McGee Commercial Construction, Inc.
 347 S. Williams Street
 Murphysboro, Illinois 62966

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE

[Handwritten signatures and dates] 7-8-22